FISCAL YEAR 2015 NAVAJO/GRANTVILLE
PUBLIC FACILITIES FINANCING PLAN UPDATE
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NAVAJO/GRANTVILLE PFFP FY 2015 UPDATE 456 days|
1 INITIATION PHASE 120 days
1.1 Obtain, Develop, and Update Project Costs 120 days| —E=——=
2 ANALYSIS PHASE 90 days v v
2.1 Calculate fee, and prepare draft financing plan 90 days —
3 REVIEW PHASE 120 days M
3.1 Community Planning Group recommendation / public review 60 days 1
3.2 City interdepartmental review (e1472) 60 days _—
4 APPROVAL PHASE 14 days )
4.1 Land Use & Housing Committee 1 day
4.2 Planning Commission 1 day
4.3 City Council/ Mayoral approval 1 day & one
' Task 3 Milestone @ External Tasks [
project: NAVAJOIGRANTVILLEPFFP | spiit Summary Pe—  External Milestone &
Progress == Project Summary ) Deadline &

Development Impact Fees rates effective 60 days after Mayoral appr@f@nning, Neighborhoods & Economic Development Department
Facilities Financing Section




